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Originator Phone

C. R. Johnson 372-9603

Class of Change

[ 1 I- Sianatories [X1 ;i -?xecutive Manager [ 1 II= - cro'ect Manager

Change Tit'-e

Cease completion of the Remedial Investigation/Feasibility Study Work Plan for the
300-FF-2 Onerable Unit.

Description/Juscification of Change

TPA Milestone M-13-08, "Issue LFI Workplan for the 300-FF-2 Operable Unit for Regulator
Review" was comoleted before the milestone date of November 30, 1994. As a result of
further discussions with the regulatory agencies and subseauent Data Quality Objectives
(DQO) process meetings held from April through August, 1995, sianificant reductions in
the scope of the 300-FF-2 remedial investigation occurred. Since the majority of the
few remaining field tasks have been completed, it was aareed by DOE/RL and the
regulators that the DQO Summary Report (BHI-00601), the DQO process meeting agreements,
and the reports from the investigations would be sufficient to prenare a Limited Field
Investigation (LFI) report. The DQO Summary Report will be approved for public release
and the DQO process meeting aareements are an appendix to the DQO Summary Report. It
was therefore agreed to cease work on finalization of the work plan and proceed directl
to preparation of the LFI report. Milestones will be established in M-15 for submittal
of Draft A version for regulator review for the LFI, Focused Feasibility Study, and
Proposed Plans. The milestone date for the Focused Feasibility Study and Proposed Plan
was selected to allow incorporation of data from the 618-4 burial ground excavation.

impact of Change

This change request revises Appendix D of the TPA to include the following milestones:

Milestone Description Date
M-15-23A Submit the 300-FF-2 Limited Field Investigation September 30, 1996

report for regulator review.
M-15-23B Submit the 300-FF-2 Focused Feasibility Study July 31, 1999

renort and Proposed Plan for regulator review.

Affected Documents

Remedial Investigation/Feasibility Study Work Plan for the 300-FF-2 Operable Unit,
DOE/RL-94-38, Draft A; Hanford Federal Facility Agreement and Consent Order, Appendix D.
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